

Components Acquisition Plan in Japan

14/01/2002 updated

Minimum deliveries per month

Sensor, BB, ASIC, ASICHybrid, and Box are the RECEIPT at the destination, to be used in the FOLLOWING month

Module is the DESPATCH from the production site, cumulative of the PREVIOUS month

	Total		Total		Total		Total		Total		Total	
Delivery TillThisDate	Sensor	Sensor	BB	BB	ASIC	ASIC	ASICHybrid	ASICHybrid	Box	Box	Module	Module
18/1	81	81	14	14	260	260	8	8	17	17		
01/2	114	195	33	47	741	1001	37	45	26	43	0	0
01/3	158	353	42	89	1040	2041	72	117	36	79	17	17
29/3	141	494	37	126	936	2977	64	181	32	111	32	49
26/4	265	759	65	191	1560	4537	120	301	60	171	40	89
31/5	212	971	52	243	1248	5785	96	397	48	219	48	137
28/6	212	1183	39	282	936	6721	96	493	48	267	48	185
26/7	212	1395	65	347	1560	8281	96	589	48	315	48	233
30/8	212	1607	52	399	1248	9529	96	685	48	363	48	281
27/9	265	1872	65	464	1560	11089	120	805	60	423	48	329
01/11	212	2084	52	516	1248	12337	96	901	48	471	60	389
29/11	159	2243	39	555	936	13273	72	973	36	507	48	437
27/12	265	2508	65	620	1560	14833	120	1093	60	567	48	485
31/01	212	2720	52	672	312	15145	72	1165	48	615	48	533
28/02	106	2826	26	698	0	15145	0	1165	48	663	48	581
28/03	0	2826	0	698		15145	0	1165	36	699	48	629
26/4		2826		698		15145		1165		699	48	677
24/5		2826		698		15145		1165		699	24	701

Mechanical/Practice modules

28/12	50		12		???		12		12			
01/2											12	